
State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe and reliable transportation network that 
serves all people and respects the environment.” 

MEMORANDUM
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CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 17-18, 2023 

From: STEVEN KECK, Chief Financial Officer 

Reference Number: 2.1b.(20), Information Item 

Prepared By: James R. Anderson, Chief 

Division of Financial Programming 

Subject:  STIP AMENDMENT 22S-33 (NOTICE) 
PPNO 6288 – FRESNO COUNTY 

SUMMARY: 

The Department of Transportation (Department) and the Fresno Council of Governments 
(FCOG) request that the California Transportation Commission (Commission) approve the 
requested State Transportation Improvement Program (STIP) amendment at the next 
scheduled Commission meeting following the notice period.  

The Department and Fresno Council of Governments propose to amend the 2022 STIP to 
delay Construction Support and Construction Capital from Fiscal Year 2023-24 to 2024-25 for 
the South Fresno SR 99 Corridor project: North Avenue Interchange (PPNO 6288), in Fresno 
County. 

BACKGROUND: 

The South Fresno SR 99 Corridor Project: North Avenue Interchange consolidates the split 
interchange that has ramps at North (southbound off-ramp, northbound on-ramp) and 
Cedar Avenues (northbound off-ramp, southbound on-ramp) into one interchange at North 
Avenue.  This will eliminate the non-standard two ramp interchange configuration at both 
interchanges and provide for all ramp connections at North Avenue. 

The project will improve the regional movement of freight and goods.  Traffic congestion 
and traffic queueing onto mainline SR 99 would also be improved along the corridor.  This 
project would also bring the interchanges up to current design standards in both geometric 
configuration and vertical clearance of the overcrossings.  The reconfigured interchanges 
will also incorporate complete street elements which will benefit pedestrian and bicycle 
mobility such as wider shoulders and new sidewalks.  
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During the environmental phase, the project had a prolonged engagement with  
community-based organizations, which required additional time to hold and have follow up 
meetings with the local community groups and incorporate their feedback.  This delayed 
the approval of the final Environmental Development and Project Report, which has caused 
a delay of the design phase.   As a result, the Ready to List milestone estimate has been 
moved from March 25, 2024 to June 20, 2025. 

Therefore, the Department and Fresno Council of Governments propose to amend the 
2022 STIP to delay Construction Support and Construction Capital from 2023-24 to 
2024-25 for the South Fresno SR 99 Corridor project: North Avenue Interchange  
(PPNO 6288), in Fresno County. 

The proposed funding plan for the project is shown on the following page. 
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REVISE:  South Fresno SR 99 Corridor Project: North Avenue Interchange (PPNO 6288)  

County District PPNO EA Element Const. 
Year PM Back PM Ahead Route/Corridor 

Fresno County 06 6288 0H240 CO 2023-24  15.800   17.600  99  
Implementing Agency: 
(by component) 

PA&ED Caltrans PS&E Caltrans 
R/W Caltrans CON Caltrans 

RTPA/CTC: Fresno Council of Governments 
Project Title: South Fresno SR 99 Corridor Project: North Avenue Interchange
Location: In Fresno County, in Fresno, from Central Avenue Overcrossing to 0.4 mile north of North Avenue. 
Description: Modify interchange. 

(DOLLARS IN THOUSANDS) 

FUND TOTAL 
Project Totals by Fiscal Year Project Totals by Component 

Prior 22/23 23/24 24/25 25/26 26/27+ R/W CON PA&ED PS&E 
R/W 
Supp 

CON 
Supp 

RIP 
Existing 45,346 3,000 0 42,346 0 0 0 0 34,746 3,000 0 0 7,600 
Change 0 0 0 (42,346) 42,346 0 0 0 0 0 0 0 0 
Proposed 45,346 3,000 0 0 42,346 0 0 0 34,746 3,000 0 0 7,600 
Local Funds - Locally Generated Funds
Existing 31,454 16,100 0 15,354 0 0 0 8,100 15,354 0 5,800 2,200 0 
Change 0 0 0 (15,354) 15,354 0 0 0 0 0 0 0 0 
Proposed 31,454 16,100 0 0 15,354 0 0 8,100 15,354 0 5,800 2,200 0 
Local Funds - Locally Generated Funds
Existing 0 0 0 0 0 0 0 0 0 0 0 0 0 
Change 0 0 0 0 0 0 0 0 0 0 0 0 0 
Proposed 0 0 0 0 0 0 0 0 0 0 0 0 0 
Future Need 
Existing 0 0 0 0 0 0 0 0 0 0 0 0 0 
Change 0 0 0 0 0 0 0 0 0 0 0 0 0 
Proposed 0 0 0 0 0 0 0 0 0 0 0 0 0 
Total 
Existing 76,800 19,100 0 57,700 0 0 0 8,100 50,100 3,000 5,800 2,200 7,600 
Change 0 0 0 (57,700) 57,700 0 0 0 0 0 0 0 0 
Proposed 76,800 19,100 0 0 57,700 0 0 8,100 50,100 3,000 5,800 2,200 7,600 

 

 




